

Milestones WP5

Milestone no.	Milestone name	Lead	
beneficiary from Annex I	Delivery date		
Comments			
MS12	WP5 Board Meeting 1	OBSPARIS	2
Minutes on Website - Additional Board Teleconference will be done every 15 days			
MS26	WP5 Board Meeting 2	UCAM	11
Minutes on Website - Additional Board Teleconference will be done every 15 days			
MS47	WP5 Board Meeting 3	OU	22
Minutes on Website			